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ESTIMATE RUN 07/02/2020

ESTIMATE SUMMARY 11:28:00

CONTID: C21839         ESTIMATE NO: 0003 PROG 2005

PCN: 21839-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 WEST OF TEXAS CREEK MP 251 TO MP 261 IN FREMONT COUNTY PERCENT TIME:

PROJECT NO: NH 0503-093                   

US50 OVERLAY WEST OF TEXAS CREEK

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,980,877.92 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,035,527.04 NON-PARTICIPATING 2,272,798.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,632.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.25

WORK DAYS

WORK DAYS

89.21%

752,997.55

2,272,798.25

2,272,798.25

2,269,165.95

$

$

$

$

52,925.31

6,174,955.06

6,227,880.37

0.00

6,227,880.37

-105,532.91

0.00

6,122,347.46

0.00

AMOUNT DUE 6,122,347.46 2,269,165.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,269,165.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

55.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/10/2020

04/01/2020

07/02/2020

01/23/2020

02/20/2020

03/06/2020

03/10/2020
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PCN: 21839-BID    ESTIMATE RUN 07/02/2020

PROJECT: NH 0503-093                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

300.000

EACH

3.15000

0010 *Removal of Asphalt Mat (Planing) 202,541.600

29,337.400

202-00240  
 

357,093.66231,879.000

45,179.60

231,879.000

SY  

1.54000

0015 *Removal of Pavement Marking (Asphalt Grooving) 0.000

92,517.000

202-00251  
 

61,986.3992,517.000

61,986.39

92,517.000

SF  

0.67000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

22.000

EACH

105.01000

0025 *Removal of Sign Panel 0.000

117.000

202-00821  
 

7,986.42117.000

7,986.42

223.000

EACH

68.26000

0030 *Removal of Guardrail Type 3 9,487.000

10,723.000

202-01130  
 

143,288.9020,210.000

76,026.07

23,906.000

LF  

7.09000

0035 *Removal of Guardrail Type 7 170.000

0.000

202-01170  
 

5,749.40170.000

0.00

170.000

LF  

33.82000

0040 *Removal of End Anchorage 25.000

10.000

202-01300  
 

3,638.6035.000

1,039.60

72.000

EACH

103.96000

0045 Clean Culvert (SMALL) 47.000

0.000

202-04002  
 

24,677.3547.000

0.00

47.000

EACH

525.05000

0050 Clean Culvert LARGE 11.000

0.000

202-04002  
 

11,551.2111.000

0.00

11.000

EACH

1,050.11000

0055 Truck (Dump) 6.000

0.000

203-01582  
 

945.126.000

0.00

10.000

HOUR

157.52000
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PCN: 21839-BID    ESTIMATE RUN 07/02/2020

PROJECT: NH 0503-093                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Front End Loader (Rubber Tire) 4.000

0.000

203-01590  
 

840.084.000

0.00

25.000

HOUR

210.02000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

315.03000

0070 Laborer 8.000

0.000

203-02330  
 

420.088.000

0.00

30.000

HOUR

52.51000

0075 *Silt Fence (Reinforced) 300.900

0.000

208-00021  
 

869.60300.900

0.00

1,500.000

LF  

2.89000

0080 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

1.000

EACH

5,250.53000

0085 *Aggregate Bag 1,625.000

0.000

208-00035  
 

11,261.251,625.000

0.00

1,625.000

LF  

6.93000

0090 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

5,250.531.000

0.00

1.000

EACH

5,250.53000

0095 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,675.37000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

52.51000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

78.76000

0110 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

1,050.124.000

0.00

40.000

HOUR

262.53000
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PCN: 21839-BID    ESTIMATE RUN 07/02/2020

PROJECT: NH 0503-093                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

78.76000

0120 *Erosion Control Management 6.000

49.000

208-00207  
 

5,775.5555.000

5,145.49

60.000

DAY 

105.01000

0125 *Adjust Guardrail 11,774.500

0.000

210-04200  
 

69,234.0611,774.500

0.00

12,941.000

LF  

5.88000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

1,101.56000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

2,616.49000

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.900

ACRE

4,037.92000

0145 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

200.000

SY  

5.25000

0150 *Removal of Nests 0.000

2.000

240-00010  
 

210.022.000

210.02

2.000

HOUR

105.01000

0155 *Protection of Migratory Birds 0.000

0.000

240-00015  
 

0.000.000

0.00

0.000

HOUR

105.01000

0160 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

18.90000

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

126.230

403-00720  
 

20,084.46126.230

20,084.46

481.000

TON 

159.11000



CONTID: C21839         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21839-BID    ESTIMATE RUN 07/02/2020

PROJECT: NH 0503-093                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 23,049.120

12,003.020

403-34721  
 

3,107,021.6935,052.140

1,063,947.69

35,052.140

TON 

88.64000

0175 Emulsified Asphalt (Slow-Setting) 11,583.400

6,060.600

411-10255  
 

59,989.6017,644.000

20,606.04

17,644.000

GAL 

3.40000

0180 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 8,256.250

10,312.500

606-00302  
 

685,372.5618,568.750

380,634.38

21,232.000

LF  

36.91000

0185 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

2,442.54000

0190 *Transition Type 3G 0.000

2.000

606-01370  
 

7,193.222.000

7,193.22

7.000

EACH

3,596.61000

0195 *Transition Type 3G (Special) 0.000

0.000

606-01371  
 

0.000.000

0.00

1.000

EACH

4,509.15000

0200 *End Anchorage (Nonflared) 25.000

7.000

606-02003  
 

137,807.3632.000

30,145.36

51.000

EACH

4,306.48000

0205 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

3,995.651.000

3,995.65

12.000

EACH

3,995.65000

0210 *Guardrail Type 7 (Precast) 256.000

0.000

606-99999  
 

28,070.40256.000

0.00

256.000

LF  

109.65000

0215 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.25000

0220 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

907.000

EACH

57.76000
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PCN: 21839-BID    ESTIMATE RUN 07/02/2020

PROJECT: NH 0503-093                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

51.000

EACH

68.26000

0230 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

185.000

EACH

73.51000

0235 Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

250.000

EACH

42.00000

0240 *Sign Panel (Class I) 0.000

302.500

614-00011  
 

6,034.88302.500

6,034.88

651.000

SF  

19.95000

0245 *Sign Panel (Class II) 0.000

612.380

614-00012  
 

14,145.98612.380

14,145.98

1,219.000

SF  

23.10000

0250 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

112.000

SF  

33.60000

0255 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

9.000

EACH

378.04000

0260 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

15.000

EACH

420.04000

0265 *Rumble Strip 0.000

49,116.000

614-80385  
 

5,402.7649,116.000

5,402.76

49,116.000

LF  

0.11000

0270 *Construction Surveying 0.500

0.400

625-00000  
 

14,176.420.900

6,300.63

1.000

L S 

15,751.58000

0275 *Mobilization 1.000

0.000

626-00000  
 

558,395.071.000

0.00

1.000

L S 

558,395.07000
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PCN: 21839-BID    ESTIMATE RUN 07/02/2020

PROJECT: NH 0503-093                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mobilization (without Autopay) (Guardrail) 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

6,168.32000

0285 Public Information Management (Tier III) 37.000

24.000

626-01113  
 

5,765.1161.000

2,268.24

120.000

DAY 

94.51000

0290 *Pavement Marking Paint 1,838.200

579.800

627-00001  
 

118,070.942,418.000

28,311.63

2,418.000

GAL 

48.83000

0295 *Modified Epoxy Pavement Marking 0.000

1,085.000

627-00008  
 

98,550.551,085.000

98,550.55

1,085.000

GAL 

90.83000

0300 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

4,740.000

627-01010  
 

79,632.004,740.000

79,632.00

4,740.000

SF  

16.80000

0305 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

784.000

627-30405  
 

21,403.20784.000

21,403.20

784.000

SF  

27.30000

0310 *Flagging 2,898.750

1,355.000

630-00000  
 

116,127.384,253.750

36,991.50

5,000.000

HOUR

27.30000

0315 *Pilot Car Operation 434.750

164.750

630-00001  
 

31,479.75599.500

8,651.02

1,000.000

HOUR

52.51000

0320 *Traffic Control Inspection 15.000

11.000

630-00007  
 

6,825.7826.000

2,887.83

50.000

DAY 

262.53000

0325 *Traffic Control Management 34.000

24.000

630-00012  
 

48,724.6458.000

20,161.92

110.000

DAY 

840.08000

0330 *Flashing Beacon (Solar) 1.500

1.200

630-80002  
 

2,835.302.700

1,260.13

3.000

EACH

1,050.11000
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PCN: 21839-BID    ESTIMATE RUN 07/02/2020

PROJECT: NH 0503-093                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size A) 45.500

36.400

630-80341  
 

4,300.5781.900

1,911.36

91.000

EACH

52.51000

0340 *Construction Traffic Sign (Panel Size B) 15.500

12.400

630-80342  
 

1,757.9827.900

781.32

31.000

EACH

63.01000

0345 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

21,264.632.700

9,450.95

3.000

EACH

7,875.79000

0350 *Drum Channelizing Device 40.500

32.400

630-80360  
 

3,444.5372.900

1,530.90

400.000

EACH

47.25000

0355 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

200.000

EACH

57.76000

0360 *Portable Traffic Speed Monitor 1.000

0.800

630-80367  
 

7,182.721.800

3,192.32

2.000

EACH

3,990.40000

0365 *Traffic Cone 175.000

140.000

630-80380  
 

4,630.50315.000

2,058.00

350.000

EACH

14.70000

0370 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

8,400.84000

0375 *Mobile Attenuator 0.500

0.400

630-85020  
 

17,011.710.900

7,560.76

1.000

EACH

18,901.90000

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Asphalt Pavement Incentive 0.000

80,000.000

700-70012  
 

80,000.0080,000.000

80,000.00

90,015.730

F A 

1.00000
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PCN: 21839-BID    ESTIMATE RUN 07/02/2020

PROJECT: NH 0503-093                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Fuel Cost Adjustment -59,096.200

-29,177.560

700-70016  
 

-88,273.76-88,273.760

-29,177.56

-59,096.000

F A 

1.00000

0395 F/A Roadway Smoothness Incentive 0.000

107,247.700

700-70018  
 

107,247.70107,247.700

107,247.70

107,247.700

F A 

1.00000

0400 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0420 F/A Guardrail (Materials) 4,611.400

0.000

700-70570  
 

4,611.404,611.400

0.00

4,611.400

F A 

1.00000

CAT 6,052,111.022,240,738.416,771,254.20CURRENT AMT0200 $ $ $

CAT NO0300 K-14-A 

0425 *Removal of Asphalt Mat (Planing) (Special) 439.000

0.000

202-00246  
 

5,206.54439.000

0.00

439.000

SY  

11.86000

0430 *Removal of Portions of Present Structure (Class 2) 12.000

0.000

202-00453  
 

6,804.7212.000

0.00

12.000

SY  

567.06000

0435 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 49.000

0.000

403-34721  
 

4,343.3649.000

0.00

49.000

TON 

88.64000
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PCN: 21839-BID    ESTIMATE RUN 07/02/2020

PROJECT: NH 0503-093                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:00

CUMULATIVE
AMOUNT

CAT NO0300 K-14-A 

0440 *Waterproofing (Membrane) 440.000

0.000

515-00120  
 

7,506.40440.000

0.00

440.000

SY  

17.06000

0445 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

105.01000

0450 *Concrete Class DR 0.600

0.000

601-03057  
 

1,594.060.600

0.00

0.600

CY  

2,656.77000

0455 *Galvanic Anodes 43.000

0.000

601-51005  
 

1,219.0543.000

0.00

43.000

EACH

28.35000

0460 *Reinforcing Steel 10.000

0.000

602-00000  
 

63.0010.000

0.00

10.000

LB  

6.30000

0465 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

127.000

LF  

266.57000

CAT 26,737.130.0060,591.52CURRENT AMT0300 $ $ $

CAT NO0301 K-14-L 

0470 *Removal of Asphalt Mat (Planing) (Special) 280.000

0.000

202-00246  
 

3,320.80280.000

0.00

280.000

SY  

11.86000

0475 *Removal of Portions of Present Structure (Class 2) 9.000

0.000

202-00453  
 

5,103.549.000

0.00

9.000

SY  

567.06000

0480 *Removal of Portions of Present Structure (Class 3) 3.000

0.000

202-00460  
 

3,937.893.000

0.00

3.000

SY  

1,312.63000

0485 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 27.000

27.000

403-34721  
 

4,786.5654.000

2,393.28

54.000

TON 

88.64000
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PCN: 21839-BID    ESTIMATE RUN 07/02/2020

PROJECT: NH 0503-093                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:00

CUMULATIVE
AMOUNT

CAT NO0301 K-14-L 

0490 *Waterproofing (Membrane) 274.000

0.000

515-00120  
 

4,674.44274.000

0.00

274.000

SY  

17.06000

0495 *Bridge Expansion Joint (Asphaltic Plug) 0.000

30.000

518-01001  
 

4,725.6030.000

4,725.60

30.000

LF  

157.52000

0500 *Sawing and Sealing Bridge Joint 0.000

94.000

518-03000  
 

3,158.4094.000

3,158.40

94.000

LF  

33.60000

0505 *Concrete Class DR 1.100

0.000

601-03057  
 

2,922.451.100

0.00

1.100

CY  

2,656.77000

0510 *Galvanic Anodes 43.000

0.000

601-51005  
 

1,219.0543.000

0.00

43.000

EACH

28.35000

0515 *Reinforcing Steel 29.000

0.000

602-00000  
 

182.7029.000

0.00

29.000

LB  

6.30000

CAT 34,031.4310,277.2834,031.43CURRENT AMT0301 $ $ $

CAT NO0302 K-14-N 

0520 *Removal of Asphalt Mat (Planing) (Special) 1,120.000

0.000

202-00246  
 

13,283.201,120.000

0.00

1,120.000

SY  

11.86000

0525 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

567.06000

0530 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 90.500

90.500

403-34721  
 

16,043.84181.000

8,021.92

181.000

TON 

88.64000

0535 *Waterproofing (Membrane) 1,113.000

0.000

515-00120  
 

18,987.781,113.000

0.00

1,113.000

SY  

17.06000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:00

CUMULATIVE
AMOUNT

CAT NO0302 K-14-N 

0540 *Bridge Expansion Joint (Asphaltic Plug) 0.000

72.000

518-01001  
 

11,341.4472.000

11,341.44

72.000

LF  

157.52000

0545 *Sawing and Sealing Bridge Joint 0.000

72.000

518-03000  
 

2,419.2072.000

2,419.20

72.000

LF  

33.60000

0550 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

2,656.77000

0555 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

28.35000

0560 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

6.30000

CAT 62,075.4621,782.5662,075.46CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,212.131.000

0.00

1.000

EACH

21,212.13000

0570 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,111.921.000

0.00

1.000

EACH

19,111.92000

0575 Sanitary Facility 2.000

0.000

620-00020  
 

12,601.262.000

0.00

2.000

EACH

6,300.63000

CAT 52,925.310.0052,925.31CURRENT AMT0400 $ $ $

$ 6,227,880.352,272,798.25$6,980,877.92$CURRENT AMTPROJECT TOTAL


